
Medi-Cal Redesign Managed Care/Acute and Long Term Care Integration Expansion Timeline

May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 through Dec-08

1 New rate methodology

2
Current regulation 
revision/update

File 
regs.

3
Obtain federal authority 
for additional COHS

4
ALTCI Workgroup 
process

5
Stakeholder Workgroup 
process

6
Standardize all MMCD 
contracts           

NOTE
:
1.  

7

New ALTCI Waiver, Cal 
Optima, Contra Costa, 
San Diego

draft 
to 
CMS

8

Final date for county 
decision on managed 
care model

Sept. 
1

9

Contractor development 
of Outreach/Education 
campaign

10
2Plan, GMC waiver 
amendment for SPDs

due to 
CMS

11
SPA for all geographic 
expansion counties

due to 
CMS

12

DHS conducts analysis of 
Stakeholder Workgroup 
recommendations 4,5

13

MC Advisory Comm 
meetings: review of 
enrollment mat'l and 
readiness tool 5

14

HCO/MaximusTranslation 
& enrollment package 
development 13

15

Health Plan and HP 
Assoc. discussion of 
standards 12

NOTE:
1.  Print on legal paper
2.  The shaded boxes represent the timeline for the specific task
3.  If there is a number in a shaded box, it represents the corresponding task that must be accomplished first before this task can be started.
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May 2005
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May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 through Dec-08

16
Public comment period 
on recomm. 12

17

DHS finalizes standards, 
policies, action steps, 
contract language

12,   
16

18
Health plan negotiations 
on boilerplate 15,17

19
CMS prior approval of 
contract boilerplate 17

20

Readiness review and 
contract monitoring tools 
completed. 17

21
New Waiver for new 
COHS counties 3

due to 
CMS Completed May/07

22 *Rates

23
CMS preliminary approval 
of contract 19

24
Contract signed, CMS 
final approval 23

25 Readiness Review
26 Beneficiary Notice 25
27 HCO Pre-Enrollment 13
28 Local Outreach/Educ 9
29 Enrollments begin

Cal Optima/ALTCI (target  Sept. 06)
30 *Rates

31 Waiver cost effectiveness 7

32
CMS preliminary approval 
of contract 19

33
CMAC negotiation & 
approval 18

33
Contracts signed, CMS 
final approval 7, 32

34 Readiness Review
35 Beneficiary Notice
36 Local Educ/Outreach 9
37 Start Operations

Los Angeles, Riverside, San Bernardino (target Jan. 2007)

*  Rates to be calculated using current methodology.  New methodology will not be available for first expansion counties.
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